36 MONTH TENTATIVE DESIGN-BUILD LET LIST (NOVEMBER 2020 - OCTOBER 2023)
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Let Date Sub TIP  Let Type
12/15/2020 1-5986C
12/15/2020 R-5777D
05/18/2021 B-6015
05/18/2021 B-6018
06/15/2021 1-3306AA
06/15/2021 1-3306AB
06/15/2021 1-3306AC
06/15/2021 1-5879
06/15/2021 1-6064A
06/15/2021 1-6064B
06/15/2021 1-6064C
10/19/2021 B-6054B
10/19/2021 B-6054C
10/19/2021 R-2576
12/21/2021 B-6011
12/21/2021 B-6013
12/21/2021 B-6014
12/21/2021 B-6016
08/16/2022 R-5777C
09/20/2022 B-6054A
10/18/2022 B-6054D
10/18/2022 B-6054E
07/18/2023 R-4045
10/17/2023 1-2513B
10/17/2023 1-2513D
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County

CUMBERLAND,
HALIFAX, HARNETT,
JOHNSTON, NASH,
NORTHAMPTON,
ROBESON, WILSON

CARTERET,
CRAVEN,
JOHNSTON, JONES,
LENOIR, WAKE,
WAYNE, WILSON

BURKE
BUNCOMBE
ORANGE
ORANGE
ORANGE

ROBESON

ROBESON

ROBESON

ROBESON
HAYWOOD
HAYWOOD
CURRITUCK
BURKE
MITCHELL
MCDOWELL
BUNCOMBE

CRAVEN
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HAYWOOD
HAYWOOD
CLEVELAND
BUNCOMBE

BUNCOMBE

Project Description
1-95 INSTALL BROADBAND FIBER FROM SOUTH CAROLINA STATE LINETO VIRGINIA STATE LINE (COMB W/R-5777D).

US 70 (FUTURE [-42) INSTALL BROADBAND FIBER FROM [-40 TO MOREHEAD CITY PORT (COMB W/I-5986C).

BRIDGE 237 OVER ROCK CREEK ON SR 1913 (SUGAR LOAF ROAD) (COMB W/B-6018).

BRIDGE 536 OVER NEWFOUND CREEK ON SR 1296 (BROOKS BRANCH ROAD) (COMB W/B-6015).
1-40 FROM 1-85 TO NC 86 PLANNING/DESIGN IN PROCESS.

1-40 FROM NC 86 TO DURHAM COUNTY LINE. PLANNING/DESIGN IN PROCESS.

1-40, AT NC 86 INTERCHANGE IMPROVEMENTS. PLANNING/DESIGN INPROCESS.

1-95 AT SR 1536 (CARTHAGE ROAD AND WEST CARTHAGE ROAD) (EXIT 19). IMPROVE INTERCHANGE. (COMB W/I-6064A,

1-6064B & 1-6064C).
1-95 FROM I-74(EXIT 13)TO CARTHAGE ROAD(EXIT 19). WIDEN ROADWAY. (COMB W/I-5879, I-6064B, |-6064C).

1-95 FROM CARTHAGE ROAD (EXIT 19) TO US 301(FAYETTEVILLE ROAD, EXIT 22). WIDEN ROADWAY. (COMB W/I-5879, I-
6064A, 1-6064C).

1-95 FROM MILE MARKER 13 TO MILE MARKER 22. PAVEMENT REHABILITATION. (COMB W/I-5879, I-6064A, 1-6064B).
I-40 REPLACE BRIDGE 159 OVER SR 1338 (WHITE OADK ROAD).

I-40 REPLACE BRIDGE 171 OVER SR 1338 (WHITE OADK ROAD) AND JONATHAN CREEK.

MID-CURRITUCK BRIDGE, FROM COINJOCK TO COROLLA NCTA PROJECT

BRIDGE 145 OVER BRISTOL CREEK ON SR 1430 (COMB W/B-6014, B-6013 & B-6016).

BRIDGE 207 OVER GRASSY CREEK ON SR 1106 (COMB W/B-6011, B-6014 & B-6016).

BRIDGE 312 OVER SECOND BROAD RIVER ON SR 1781 (COMB W/B-6011, B-6013 & B-6016).

BRIDGE 142 OVER MARTIN CREEK ON SR 2027 (COMB W/B-6011, B-6013 & B-6014).

US 70 FROM THURMAN ROAD TO HAVELOCK BYPASS. UPGRADE ROADWAYTO FREEWAY AND CONSTRUCT SERVICE
ROADS.

I-40 REPLACE BRIDGE 57 OVER US FOREST SERVICE ROAD/COLD SPRINGS CREEK AT HARMON'S DEN.

1-40 REPLACE BRIDGE 124 OVER SR 1338 (WHITE OADK ROAD) ANDFINES CREEK.

I-40 REPLACE BRIDGE 142 OVER PIGEON RIVER.

US 74 - AT SR 1168 (LATTIMORE ROAD) INTERSECTION. UPGRADE AT-GRADE INTERSECTION TO INTERCHANGE.
ASHEVILLE - FROM SR 3548 (HAYWOOD ROAD) TO SR 1781 (BROADWAY)(COMB W/I-2513D)

BUNCOMBE COUNTY FROM SR 1477 (RIVERSIDE DRIVE), NC 251/SR 1781 (BROADWAY) TO 1-40/SR 1231 (HILL STREET)
(COMB W/1-2513B).

Report Run 11/15/2020

Construction Estimate Let Combined with

$27,667,000 R-5777D

$19,000,000 1-5986C

$700,000 B-6018

$700,000 B-6015
$102,000,000 1-3306AB & I-3306AC
$62,900,000 [-3306AA & I-3306AC
$10,700,000 [-3306AA & I-3306AB

$16,500,000 1-6064A,B & C

$183,700,000 1-5879, 1-6064B & 1-6064C

$72,300,000 1-5879, I-6064A & 1-6064C

$146,100,000 1-5879, I-6064A & 1-6064B
$5,000,000
$25,000,000
$383,276,000
$650,000 B-6014, B-6016 & B-6013
$800,000 B-6014, B-6016 & B-6011
$1,000,000 B-6011, B-6016 & B-6013
$500,000 B-6014, B-6011 & B-6013

$123,500,000

$5,000,000
$5,000,000
$20,000,000
$25,000,000
$569,002,000 1-2513D

$15,900,000 [-2513B



